Table 1

																	-	лет																						
	PLAN					DESIGN									BUILD								LAUNCH								REPORT									
Task	-	Week 1				Week 2 Week 3						Week 4 Week 5							Week 6						Week 7					Week 8										
Day	1	2				6	7	8	9	10	11	12	13	14	15	16	17			20	21	22	23	24	25	26		28	-	30	31	32	33	34	35	36		38		40
Make a gantt chart	1.																																							$\neg$
Research different websites for inspiration	1.	1.																																						
Make some sketches of website			1.	1.	1.																																			
Design the website; mobile version						1.	1.	1.																																
Design the website; desktop version									1.	1.	1.	1.																												_
Design the website; iPad version						Ì							1.	1.	1.																									
Code the website; mobile version						i										1.	1.	1.																						
Code the website; desktop version						i										П			1.	1.	1.	1.																		
Code the website; iPad version																							1.	1.	1.															
Test the website; mobile version																										1.	1.	1.												
Test the website; desktop version																İ													1.	1.	1.	1.								
Test the website; iPad version																																	1.	1.	1.					
Submit the website																																			1.					
Write the report																																				1.	1.	1.	1.	
Submit the report																																								1.
Color palette		1.	1.																																					
Fonts			1.	1.	$\rightarrow$																																			
Checking the SEO of the HTML																-						1.	1.		-															
																İ																								